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September 27, 2002

Mr. Fred Micke, On-Scene Coordinator
Ms. Verneta Simon, On-Scene Coordinator
U. S. Environmental Protection Agency
Region 5
77 W. Jackson Blvd., SE-5J
Chicago, Illinois 60604

RE: Work Plan Change Request, 341 East Ohio Street Site, Chicago, Illinois - STS Project
No. 25585-Xl, Correspondence No. 122

Dear Mr Micke and Ms. Simon;

This letter is to request your written concurrence with two revisions in the Work Plan related to
work currently being conducted at the above referenced site. We understand these revisions
from the procedures specified in the Work Plan were accepted in discussions in the field during
a site visit. By this letter we are providing a written description of the changes and are
requesting your concurrence.

The first change deals with the wedge of soil remaining along the north margin of the site. The
Work Plan provides that the wedge of material below a slope of 1.5H:1V extending inward from
the property line, be allowed to remain in place after the perimeter drilling program documented
the material as non-radiologically-impacted. Note that in those areas where the drilling program
showed the presence of impacted material, that material would be removed to dean limits or to
the property line. In the course of excavating this location along the north margin of Areas 3
and 4, a foundation wall was encountered approximately 7 feet south of the northern property
line. It was feasible to excavate vertically along the inside of this wall, toward the site, down to
the natural sands, thus removing and allowing an increased quantity of the soil to be surveyed
south of the wall. The presence of the wall, however, made the excavation between the wall
and the sidewalk difficult as the bucket of the backhoe could not articulate to a point where the
material on the outside of the wall could be excavated. As a result, the upper portion of the
wedge on the outside of the wall, from a zero thickness at the sidewalk to a thickness of about 3
feet adjacent to the wall, would remain in place. That soil, however, was subject to a walkover
gamma survey following the pavement stripping, such that the upper approximately 18 inches
was surveyed. A sketch illustrating the slope, the concrete wall and the material proposed to
remain is attached. This material was explored with the perimeter drilling program and was
found to be non-radiologicaily impacted.

We are therefore requesting a change in the Work Plan to allow the upper part of the sloping
wedge (north of the wall) to remain in place where this wall occurs. Soil has been removed
which was not previously proposed to be removed, as the lower portion of the wedge was
removed and surveyed on the inside of the wall, in that the soil remaining north of the wall has
been explored through the perimeter drilling program, the upper portion of the remaining soil
was surveyed through the walkover gamma survey, and soil was removed that was not
originally proposed to be removed, we request your written concurrence with this change, and
your concurrence that no restriction on your sign-off regarding the completeness and adequacy
of the removal action will result from this change in the Work Plan,
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The second change involves the presence of a number of large concrete foundation elements in
Areas 3 and 4. These elements appear to be pile caps for a former building at this site. It is
noteworthy that they do not appear to have been associated with the building most recently
removed from the site. In the course of the excavation and removal, it was noted that the floor
slab for the most recent building did not have columns at the locations where these foundation
elements were present. This indicates that the foundation elements were not constructed for
that building, but were left from a former structure. In that the most recent building was
constructed at the time Lindsay Light and Chemical Company was beginning operations on the
adjacent parcel to the south (based on Sanbom Fire Insurance maps documenting building
construction in 1917 and Lindsay operations to the south beginning 1916), these concrete pile
caps must necessarily predate the Lindsay Light operations. Additionally, the field observations
show that the concrete pile caps were formed and poured in the natural sand. No evidence of
urban fill was noted surrounding these features. In accordance with the Work Plan, all fill
material will be excavated down to and surrounding the features. At all of the concrete pile caps
exposed, no evidence of radiologically impacted material was noted beneath the floor slab for
the building that post-dated these features. As a result, we request your concurrence that these
items may be left in place, and that no restriction on your sign-off regarding the completeness
and adequacy of the removal action will result from this change in the Work Plan.

We appreciate your concurrence on this matter. Please provide us written confirmation of your
agreement with this tetter for our files. Please contact us with any questions you may have
regarding this matter.

Regards,

STS CONSULTANTS, LTD.

inS, Esser, P.G., P.E.
Senior Project Engineer

Richard G. Berggreen, C.P.G.
Principal Geologist

cc: Tim Ramsey, Piper Rudnick
Tom Pabian, Capri Capital
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